PROJECT TASKBOARD, WALKTHROUGH & LOGBOOK

Student Name: Jonathan Scott Munday **Student Number:** 230677797
Project: ActiveEdge Platform Development **Sprint Tracking Period:** 3 August 2026 – 7 August 2026

---

1. TASKBOARD

Product Backlog	In Progress	Completed
• User Story: Present the project progress to the lecturer for final validation and collect detailed feedback on all aspects of the work completed so far. • Sprint: Final Feedback & Foundation (4-5 August) • User Story: Design a professional logo that accurately represents the ActiveEdge brand identity and core values. • User Story: Source and curate high-quality product images to enhance the website's visual appeal and make the platform feel authentic and credible. • User Story: Expand specific sections of the website (e.g., About, Services, Features) to provide more comprehensive information based on lecturer feedback. • Sprint: Visual Assets (5 August) • User Story: Develop and fully document the Business Model to clearly articulate the value proposition, target audience, revenue streams, and cost structure. • User Story: Define the Solution Architecture, including technical stack selection, data flow diagrams, system component breakdown, and	• Transitioning from the static prototype into a fully functional website, applying all feedback from the ground up to build a robust, scalable, and maintainable foundation. • Implementing the core structural layout of the website including header, navigation, footer, and content hierarchy with full responsiveness across all device sizes. • Collaboratively mapping out the solution architecture: finalising the database schema, defining RESTful API endpoints, selecting appropriate front-end frameworks, and planning cloud hosting infrastructure. • Assigning and coordinating individual tasks across the team: front-end developers focusing on UI components and user flows, back-end members setting up the server environment and database connections, and content creators populating pages with text and media assets. • Conducting regular integration checks to ensure all separate components work seamlessly together before the next review.	• 4 August: Successfully presented the project's current progress to the lecturer. The session yielded crucial feedback, including brand logo to establish identity, additional product imagery to make the site feel more professional. All feedback points were thoroughly recorded and prioritised. • 5 August: Made the strategic decision to divert away from the prototype and fully commit to building the website. Established the foundational codebase, folder structure, and development environment, ensuring lecturer feedback was incorporated. • 6 August: Team members made steady, measurable progress on their allocated components. Front-end achieved a consistent, responsive layout across multiple screen sizes, back-end established initial database connections and basic API routes, and content was drafted for the main landing pages. Regular code integrations and sync meetings kept everything aligned and prevented merging conflicts. • 7 August: Shifted focus to high-level strategic planning. Reviewed and formalised the milestones for the business model canvas alongside the technical solution architecture milestones. Established a clear,

third-party integrations. • Sprint: Architecture & Model (7 August) • Document clear checkpoints, success criteria, and ownership for both technical development milestones and business alignment objectives.		phased roadmap with assigned owners, deadlines, and success criteria for each checkpoint moving forward.

2. WALKTHROUGH

What do we need to do to advance this piece of work?	Complete the website foundation, integrate the new logo and product images, and finalise the business model and solution architecture milestones to ensure a seamless transition from prototype to fully functional website.
Is anyone working on anything that is not on the board?	No - all tasks related to the website transition, asset creation, and milestone planning are tracked on the board.
What do we need to finish as a team?	Finalise the initial website framework, compile the milestone documentation, and align the technical architecture with the business model for a smooth development phase.
Are there any bottlenecks or blockers to the flow of work?	Shifting from prototype to functional website required careful foundational work, but we addressed this proactively. Sourcing the logo and product images was a minor challenge, but we assigned members to handle these assets efficiently.

3. LOGBOOK (INDIVIDUAL STUDENT LOG)

Date: 3 August 2026 | Monday	
What did I complete since the last standup?	• Attended the scheduled online academic classes and lecture sessions, capturing key guidelines, sprint deliverables, and submission milestones. • Initiated sprint planning and restructured the project Trello board; populated the product backlog with defined user stories, task cards, acceptance criteria, and sprint cycles (Final Feedback, Visual Assets, Architecture & Model). • Participated in the team Microsoft Teams kickoff and sync call to establish sprint goals, assign task ownership, and align workflow

	expectations for the week ahead.
What am I planning to complete between now and the next standup?	• Finalise sprint preparation on Trello, prepare initial project assets, and participate in the upcoming formal lecturer progress presentation and feedback review session.
What are my impediments (or risks or problems)?	• Initial ambiguity regarding the exact scope of website features required prior to lecturer validation; mitigated by establishing a direct question list for the presentation.

Date: 4 August 2026 | Tuesday	
What did I complete since the last standup?	• Presented project progress and initial prototype concepts to the lecturer during the scheduled review session; comprehensively documented detailed feedback on branding, product imagery, and section expansions. • Joined a post-presentation Microsoft Teams debrief call with the group to review lecturer feedback, reprioritise sprint backlogs on Trello, and formalise our transition from prototype into an initial web codebase. • Commenced wireframing and high-fidelity UI/UX design exploration for the Minimum Viable Product (MVP) of the website, focusing on responsive layout structures, core navigation, and brand visual hierarchy.
What am I planning to complete between now and the next standup?	• Complete the MVP website UI/UX designs, produce comprehensive product component designs and specifications, and begin building the core foundational codebase for the front-end layout.
What are my impediments (or risks or problems)?	• Sourcing brand-aligned, high-resolution product imagery and designing custom vector logos required rapid turnaround; assigned clear delegation across team members on Trello.

Date: 5 August 2026 | Wednesday	
What did I complete since the last standup?	• Designed the full MVP user interface and comprehensive product designs, defining atomic UI components, responsive typography scales, color schemes, and product showcase cards. • Packaged and handed off the completed design assets, style specifications, and UI wireframes to the other front-end and back-end developers via our collaboration channels and Trello. • Wrote and bootstrapped the initial foundational codebase for the MVP website (repository setup, modular directory architecture, responsive grid layout, header/navigation bar, and footer scaffolding).

	• Participated in the daily Microsoft Teams standup call to coordinate component integration and review design implementation progress across the development team.
What am I planning to complete between now and the next standup?	• Continue expanding core website sections (About, Services, Features) in the codebase, ensure dynamic responsiveness across mobile and desktop, and assist team members with component integration.
What are my impediments (or risks or problems)?	• Managing smooth transition of UI specifications into responsive code across differing developer environments; resolved by providing standard asset bundles and clear design tokens.

Date: 6 August 2026 | Thursday	
What did I complete since the last standup?	• Developed and refined responsive front-end MVP modules, integrating curated product visual assets and structured content blocks into the main landing and feature pages. • Collaborated closely with peer developers via Microsoft Teams calls and shared code reviews to ensure UI/UX fidelity to original product designs, smooth API route hooks, and clean branch merges without conflicts. • Updated Trello board cards, moving completed UI/UX design and foundational codebase tasks to 'Completed', and tracking remaining integration deliverables.
What am I planning to complete between now and the next standup?	• Prepare for the Friday milestone synthesis by compiling technical architecture documentation, linking MVP code deliverables to business model objectives, and participating in the end-of-week review.
What are my impediments (or risks or problems)?	• Coordinating concurrent feature branch merges across the team; handled through structured git workflows and direct live sync sessions during our daily Teams meetings.

Date: 7 August 2026 | Friday	
What did I complete since the last standup?	• Conducted in-depth technical analysis and mapping for the Solution Architecture and Business Model Canvas milestones, aligning the MVP codebase architecture with system components, API endpoints, and business objectives. • Attended the final weekly Microsoft Teams milestone sync call with the group to review completed sprint deliverables, assess codebase readiness, and validate Trello board sprint burndown.

	• Formalised documentation of development checkpoints, success criteria, and ownership allocations for subsequent development iterations.
What am I planning to complete between now and the next standup?	• Review all completed sprint outputs, finalise project submission documentation, and plan the backlog items for the upcoming sprint development phase.
What are my impediments (or risks or problems)?	• Aligning long-term business model assumptions with immediate technical implementation constraints; resolved through collaborative group deliberation and phased milestone roadmapping.