TASKBOARD

Product Backlog	In Progress	Completed
User Story: Enhance the prototype with additional features and pages to make it feel professional and complete. Sprint: Prototype Enhancement (28 July) Add a user profile page with editable fields. Create a help/support section. Improve colour scheme and typography. User Story: Present the prototype to lecturer for validation and collect actionable feedback. Sprint: Presentation and Feedback (29 July) Prepare a live walkthrough of the prototype. User Story: Apply feedback insights from the other presentations to refine the prototype. Sprint: Iteration (30 July) Prioritise feedback changes. Cross-check with other group's approaches.	Refining UI components and adding a settings page based on our design decisions. Integrating the feedback from the other learner's presentations into our own prototype to avoid similar pitfalls. Finalising the feedback implementation and preparing the prototype for the next phase.	Added new feature pages and improved visual consistency across all screens. Presented the enhanced prototype to the lecturer, received detailed feedback and recorded all improvement points. Applied all lecturer feedback and incorporated valuable insights from other group presentations strengthening our usability. Held a team retrospective to conclude on the prototype-to-real product transition, identified opportunities and documented lessons learned for the upcoming development phase.
User Story: Finalise the prototype and prepare a conclusion on transitioning from prototype to real implementation. Sprint: Finalisation and retrospective(31 July) Document all design decisions. Identify gaps and missed features. Plan the next steps for development.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the prototype enhancements, present it to the lecturer, integrate all feedback, and finalise design.
2. Is anyone working on anything that is not on the board?	No - all team efforts this week were dedicated to the prototype's refinement, presentation, iteration. Everything is tracked on the board.

3. What do we need to finish as a team?	We need to agree on a final version of the prototype, ensure all feedback has been addressed..
4. Are there any bottlenecks or blockers to the flow of work?	The main challenge was fitting into the schedule to present at a reasonable time. After that, coordinating the simultaneous application of multiple feedback points required careful task allocations, resolved through daily stand-ups.

LOGBOOK

Date:	27 July 2026	
Monday	1. What did I complete since the last standup?	**Online Classes**
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Enhanced the prototype by adding several new features and pages to elevate its professionalism. We created a user profile screen and a help/support section. We also revisited the colour palette and typography.
	2. What am I planning to complete between now and the next standup?	Prepare a polished walkthrough of the prototype for Wednesday's presentation.
	3. What are my impediments (or risks or problems)?	No major blockers - the design enhancements went smoothly. A few minor alignment issues were quickly fixed during our team sync.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the enhanced prototype to the lecturer.Demonstrated every new page and feature, and the lecturer provided constructive feedback on usability, navigation flow, and missing elements.
	2. What am I planning to complete between now and the next standup?	Prioritise the feedback items and start applying the most critical changes.
	3. What are my impediments (or risks or problems)?	The feedback was plentiful, so we need to filter and prioritise wisely to avoid overcomplicating the prototype. We agreed to split the changes among team members to speed up the process.

Date:	30 July 2026	
Thur	1. What did I complete since the last standup?	Applied all lecturer feedback and also incorporated valuable insights gleaned from other learners' presentations.

sd ay	2. What am I planning to complete between now and the next standup?	Finalise the prototype's visual and functional details. Conduct a team review to ensure everything is cohesive and ready for the transition to actual development. Start drafting a conclusion on how we will adapt the prototype into a fully functional product.
	3. What are my impediments (or risks or problems)?	No significant issues - the team collaborated efficiently. We identified a few edge cases that we documented for future development.

Date:	31 July 2026	
Fri da y	1. What did I complete since the last standup?	Held a team retrospective to conclude the prototype phase. We evaluated how our design will translate into a real-world system, identified any missed opportunities, and documented all decisions.
	2. What am I planning to complete between now and the next standup?	Prepare a final prototype export (e.g., Figma link) and a summary document that outlines the transition plan.
	3. What are my impediments (or risks or problems)?	Conflicting opinions on the priority of some missed features caused healthy debate, but we reached consensus by aligning with the core business value.